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K k
ate Snedecker Re:  Public Works Project Report

Clerk Treasurer Memo to Board Members
Cindy J. Gossard

Dear Board Members, I would like to take this opportunity to update you
regarding the current status of our Public Works Departments.

Westfield Public Works Executive Summary Progress Report

Street Maintenance
Our primary focus of the last month has been winter weather management and
equipment repair. So far in 2016, we have successfully managed 3 measureable
events. Between events, we perform maintenance and repair on our equipment.

Park Maintenance

Primary focus in on snow and ice removal. We have begun the construction of
an restroom at Simon Moon Park. This is progressing slowly, due to weather, and
is expected to finish in approximately 60 days.

Notable changes since 12/18/15

1. 161* and Oakridge RAB
This projects is complete and open and currently finishing punch list
items. Our primary focus at this time is concentrated on working with
(317) 804-3150 office Duke to have powered service installed to the lighting packaged.
(317) 804-3181 fax
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3. Monon Phase 6
This is the section of the Monon Trail that extends north from 181st to
the 191% Street. Concrete and Asphalt has been completed and the
project will finalize in the spring.

Other Notable Projects
City Project Manager: Gary Pence
1. Ditch Road Extension

Project is currently designed and is awaiting funding.

2. Towne Road for 156" street to 166™ street

This project is for sight distance improvements, roadway widening
and 3 culvert replacement project on Towne Road from 156" to
166™ street. This project is INDOT funded project (all phases are
70/30 split). Currently waiting for design contract to be approved
by INDOT. Plan to have consultant start survey and design work
this spring. Let expected July 2017.

3. Oak Trace Elementary School Safe Road to School Study

Engineering study to improve safety for Oak Trace Elementary
School. Waiting for INDOT funding approval to start study. Expect
start August 2015

City Project Manager: Phil Sundling

4. Wheeler Road Extension
® Design at 80%, awaiting final drainage decision
e Roadway reconstruction project that runs from SR 32 to
181% Street
(317) 804-3100 office e R/W — Wheeler parcel filed for condemnation last week,
(317) 804-3190 fax should have findings within the next month or two
e Utility Proceeds funding
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5. Monon Phase 6

® Design at 90%

e Project runs from 181% to the Monon Elementary School
north of 191st

e Trailhead will remain as part of Phase 7 due to the latest
design change — won’t have time to get R/W clear and
include in Phase 6

e R/W —3 parcels left, should have all cleared in the next few
weeks

e MPO funding for PE, CN, CE — match with local Utility
Proceeds

6. Westfield Boulevard Extension (West Access Road)

e Design at 85%

e New roadway project that runs from 151 west of Target to
new underpass that INDOT built for Union Street

® Awaiting final drainage design

e We are currently in the R/W acquisition phase

¢ PE funded via Village Park TIF

e RW, CN funded with Utility Proceeds

7. North Union Sidewalk Extension (CDBG)

e PCS survey finished and sent over on 11/13/14

e R/W line work sent over from Pat McCallister with PB

e  $153k reimbursement from CDBG with the City matching a
portion

8. Westfield Boulevard Connector (South Poplar Extension)

® Des. No. awarded from INDOT
e (Currently waiting on additional funding to be awarded by the
state.
(317) 804-3100 office e (Current plan to go from Park St. to 169t
(317) 804-3190 fax

2706 East 171st Street
Westfield, IN 46074

westfield.in.gov




9. 186" and Springmill RAB

e Approved by MPO

® Awaiting PE contract

e 2017/2018 construction

e $2-mil reimbursement from MPO (CN, CE)
¢ (City will fund remaining portion

10. Red Line Mass Transit

e City committing $146k match for PE and ENV services

e  Multiple stops from 146™, Village Park, Downtown
Westfield, Grand Park
e Construction not until 2020 at the earliest

City Project Manager: Mike Morgan

11. Mill St. Extension

Home demolition is nearing completion
e We still have 2 properties to acquire before we proceed.

We are currently in the process of acquiring the necessary
permits to construct the bridge.

(317) 804-3100 office
(317) 804-3190 fax
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